
AGENDA ITEM E-b 
CITY OF LODI 
COUNCIL COMMUNICATION 

AGENDA TITLE: Receive for Informational Purposes Contract Change Order - Kettleman Lane 
Gap Closure Project, Lower Sacramento Road to  Ham Lane and 
Stockton Street to  Cherokee Lane 

MEETING DATE: February 1,2006 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

This item is for information only. No action is required. 

This information is being given to Council in accordance with the 
Contract Change Order Policy approved by Resolution 85-173. One 
of the requirements of this policy is that we inform the City Council 
of all change orders over 10 percent of the contract amount. 

The attached contract change order, approved by the City Manager, was in the amount of $268,098.26, 
which is 13% of the contract. The work includes the reconstruction of approximately 480 lineal feet of 
Mills Avenue south of Kettleman Lane ($101,578.65), the additional work needed to install water service 
taps in the medians ($36,538.62), additional labor and equipment needed to pothole and locate utilities at 
street light locations ($12,000), new commercial driveways and sidewalk at Voelker Drive and 
Kettleman Lane ($12.000), the additional cost to bore conduit for the signal interconnect cable across 
Cherokee Lane ($8,308.65), and the additional costs related to the project because of delays in relocating 
utility poles along the north side of Kettleman Lane ($84,436.62). City staff is having discussions with SBC 
regarding their participation in payment for these delay costs. The remainder of this contract change order 
covers minor items of additional work and adjustments to the contract pay quantities. 

FISCAL IMPACT: This contract change order should not create any change in the fiscal 
impact of this project other than a slight reduction in pavement 
maintenance on that portion of Mills Avenue which was reconstructed 

FUNDING AVAILABLE: Contract Amount: $2,418,115.62 
Budgeted Fund: Measure K Flexible Congestion Relief 

Fy. YczLGJ 
Ruby P&te, Interim Finance Director 

?, ,- \ 
&4%&q, 
Richard C. Prima. Jr. 
Public Works Director ', 

Prepared by Wesley Fujitani, Senior Civil Engineer 
RCPMlKFlprnf 
Attachment 

APPROVED: /- 
Blair King, Citywnager 
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CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2 

Sheet 1 of 2 
Date December 8,2005 

Account No. 325088 

PROJECT: Kettleman Lane Gap Closure P&ct 

CONTRACTOR: Teichert Construction 

(Lower Sacramento Road to b@n Lane; Stockton Street to Cherokee Lane) 
5 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Unless otherwise 
stated, rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

1. Spray Vegetation for Weed Control (9005) 
Agreed Upon Price 

2. Relocate Staging Area (9008) 
Agreed Upon Price 

2. Renew Storm Drain Permit (9014) 
Agreed Upon Price 

3. Pothole Utilities for Street Light Foundations (901 5) 
Agreed Upon Price 

4. Review Stage Two Signage (901 6) 
Agreed Upon Price 

5. Restrpe Walmart Driveway (9017) 
Storm Drain Agreed Upon Price 

6. Abandon Water Service on Mills Ave (9018) 
Agreed Upon Price 

7. Add Irrigation Conduit Across WID Canal (9019) 
Agreed Upon Price 

8. Reconstruct Mills Avenue (9020) 
Agreed Upon Price 

9. Provide Signs and Hardware (9021) 
Agreed Upon Price 

10. Bore SIC Conduit Across Cherokee Lane (9022) 
Agreed Upon Price 

10. Remove AC in Median Near Jack-in-the-Box (9024) 
Agreed Upon Price 

11. Provide Irrigation to Medians (9025,9029) 
Agreed Upon Price 

12. Install Driveways at Voelker Drive (9026) 
Agreed Upon Price 

13. Repair Landscaping at Payless Shoes (9029) 
Agreed Upon Price 

14. Additional Sign Rental and Maintenance 
Agreed Upon Price 

15. Electrical work for Walmart Sign 
Agreed Upon Price 

$ 575.00 

$ 1,725.00 

$ 708.40 

$12,000.00 

$ 3,265.09 

$ 636.58 

$ 351.95 

$ 838.05 

$101,578.65 

$ 5,970.00 

$ 8,308.65 

$ 2,507.71 

$ 36,538.62 

$ 12, 000.00 

$ 1,485.10 

$ 750.13 

$ 4,462.50 



CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 2 

Sheet 2o f  2 
Date December 8, 2005 

Account No. 325088 
PROJECT: Kettleman Lane Gap Closure Project 

(Lower Sacramento Road to Ham Lane; Stockton Street to Cherokee Lane) 

CONTRACTOR: Teichert Construction 

16. Repair Loops 

17. Additional Signs at Ham Lane 

18. Delay costs 

19. Temporary Striping CRlP 

20. Adjust Quantity for Contract Item #12 Remove Yellow Stripe 

21. Adjust Quantity for Contract Item #15 Remove Pavement Markers 

22. Adjust Quantity for Contract Item #49 Reflec. Pavement Markers 

Agreed Upon Price $ 887.25 

Agreed Upon Price $ 1,096.20 

Agreed Upcn Price $84,436.62 

Agreed Upon Price ($21,275.59) 

Add 621.5 M at $6.50/M Agreed Upon Price $ 4,039.75 

Add 666 Ea at $l.l/Ea Agreed Upon Price $ 732.60 

Add 1,280 Ea at 3.50/Ea Agreed Upon Price $ 4.480.00 

PERCENT OF 
CONTRACT 

Original Contract Price $2,060,827.00 
Total Cost of This Change Order NOT TO EXCEED $ 268,098.26 13% 
Previous Change Orders $ 89,190.36 
Total Cost of All Change Orders to Date $ 357,288.62 17% 
Contract Price, Including All Change Orders, Will Be: $2,418,115.62 

Date I 2- 08 -05 
Date ( ~ - 0 5 3 .  
Date'* 
inistration 4.1) 
Date / / S / o L  

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 




